
- An Environmental Management Plan (EMP)
  was approved on June 7, 2017. This allowed
  us to begin work prior to finalization of the
  Brownfield agreement. An addendum to this
  plan which specifies specific work activities
  and conditions has been submitted and
  approved.
- In the 1<sup>st</sup> quarter of 2018 NC-DEQ requested additional environmental testing to be done at the Stadium. This was completed and submitted to NC-DEQ on 6/26/18.
- The draft Brownfield agreement was sent to NC A&T and the State Property Office (SPO) concurrently on December 19, 2018. It has been reviewed by the University Attorney and is under review by the SPO legal office.
- After the Brownfield Agreement is executed and filed the State Property office can begin the process of presenting the transfer request to the Council of State for final approvals.





- The first restoration items to be done will be those that affect health and safety of the public, players, and officials, along with historically correct restoration of the façade and entryway arches.
- The project will be done in phases. The work to be done in each phase is noted below.
  - PHASE I. Refurbish Public Restrooms, finish team locker rooms, and restore historic façade.
  - Phase II. Renovate Seating areas, remove canopy add berms along 1<sup>st</sup> and 3<sup>rd</sup> base lines.
  - Phase III. Plaza Landscape and Renovation.

#### ARTIST CONCEPT OF RESTORED STADIUM











**NEW SCORE BOARD** 






FENCE REPAIRS











SHOWER AND RESTROOM RENOVATION







- A competitive grant from the National Parks
   Services has been made available to HBCU's.
   NC A&T has applied for one of these grants (12
   will be awarded). Awards are to be made in the
   fall of this year. NC
- A&T has been notified that it did not receive any of these grants. However A&T was encouraged to re-apply when the transfer of ownership is complete.
- The total estimated renovation/restoration cost for the project will be in the range of 5.1 to 7.5 million dollars.

#### ARTIST CONCEPT OF RESTORED STADIUM

