



NORTH CAROLINA AGRICULTURAL AND TECHNICAL STATE UNIVERSITY

PROJECT START AND FINISH DATES FOR BOND REFERENDUM

Project Title	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09
General Classroom #1- Phase II	11/08/00	2/18/02							
General Classroom #1 - Phase III	2/5/01				5/2/05				
Three Classroom Buildings Dudley Hall Phase III	11/08/00		7/10/02						
Three Classroom Buildings - Gibbs & CH Moore	11/09/00							7/30/07	
Chemistry Laboratory	11/09/00					12/21/05			
Cherry Hall Laboratory Building			01/08/03						6/24/09
Barnes Hall Laboratory				09/05/03					12/10/08
Graham Hall Engineering Lab			10/01/02					7/31/07	
New Student Housing (Four Dormitories)	11/09/00					8/5/05			
Morrison Residence Hall			10/01/02		1/3/05				
Barbee Residence Hall				9/26/03				1/21/08	
Harrison Auditorium		11/6/01					9/20/06		
School of Agriculture Facilities	11/09/00					1/31/06			
Corbett Intramural Addition					6/01/05			6/20/08	
Hazardous & Waste Facility	11/09/00				5/5/05				
Steam Lines & Manholes		11/2/01	8/28/02						
New Education Building				1/15/04				2/29/08	
Electrical Distribution System	11/09/00			5/14/04					
Technology Infrastructure	11/08/01					12/13/05			
Land Acquisition	01/03/01						7/5/06		
Campus Security Lighting	11/08/00		1/10/03						

 = Start

 = Finish